

Jameson Annex Health Services Expansion and Remodel
Timeline

March 2019 – SB 174 Signed

April 2019 – Contracting with Architect and CMR

May 2019 – July 2019 Schematic Design and Design Development and Review

August 2019 – GMP Established by CMR

September 2019 – October 2019 Documentation for Construction and Review

November 2019 Bid-out by CMR

December 2019 Contracting

January 2020 – March 2020 Procurement of Materials and Coordination

April 2020 – Construction begins

November 2020 – New Construction Complete

December 2020 – Owner moves into new space

January 2021 – March 2021 Remodeling of vacated space for new use

March 2021 – Remodel Phase Complete